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HAVARIJSKI MENADŽMENT U DISTRIBUCIJSKOJ MREŽI 

SAŽETAK  

Referat prezentira organizaciju otklanjanja oštećenja na distributivnoj mreži nakon elementarne 
nepogode uzrokovane ledenom kišom početkom veljače 2014., koja je ledom okovala praktično cijelu 
Sloveniju. Opisani su ključni problemi sa kojima smo se suočili kod otklanjanja oštećenja, koja su ugrozila 
četvrtinu krajnjih kupaca električne energije (250.000). Oštećenih je bilo 1.500 km dalekovoda odnosno 
srušeno je oko 22.000 stupnih mjesta svih naponskih nivoa od 0,4 do 110 kV. Za privremeno napajanje 
upotrijebljeno je više od 300 agregata snage od 30 do 2.000 kW. Hitna privremena sanacija distributivne 
mreže trajala je više od mjesec dana tako da su zadnje transformatorske stanice priključene skoro dva 
mjeseca nakon oštećenja. Zbog dugotrajnog ispada bile su pogođene i komunikacije tako GSM veze kao 
i vlastite UKV veze. Za vrijeme sanacije je bilo potrebno koordinirati veliki broj učesnika od vlastitih 
djelatnika, podizvođača, strane pomoći, vatrogasaca i domaćina. Prikazali smo iskustva kod osiguranja 
materijala i opreme za hitnu privremenu sanaciju, osiguravanju prehrane i odmora za ekipe na terenu, 
uključivanju agregata i njihove opskrbe sa gorivom, sakupljanju informacija o oštećenoj mreži, vođenju 
evidencija o izvedenim radovima te potrošnji materijala i komuniciranju sa javnošću. U zaključku smo 
prezentirali havarijski menadžment, koji uključuje potrebne radnje za smanjenje opsega šteta i bržu 
sanaciju distributivne mreže kod sličnih budućih katastrofalnih događaja. 
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POWER COLLAPSE MANAGEMENT IN DISTRIBUTION NETWORK 

SUMMARY 

This paper presents management of resolving difficulties in distribution network after severe 
winter conditions caused by ice rain in February 2014., which paralyzed almost whole Slovenia. Paper 
also describes key problems we experienced during damages which endangered quarter end consumers 
of electrical energy (250.000). Damaged were 1.500 km of power lines which is around 22.000 poles 
rated voltage level from 0,4 to 110 kV. For a temporary power supply more than 300 aggregates rated 
power from 30 to 2.000 kW was used. Emergency temporary recovery of distribution network lasted more 
than a month so the last substations were connected almost two months after damages. Because of long-
term outage GSM connections and our own radio connections were affected. During recovery it was 
necessary to coordinate large number of people, own workers, subcontractors, foreign help, firefighters 
and hosts. We also presented experiences about ensuring material and equipment for emergency 
temporary recovery, ensuring food and rest for field crews, turning on aggregates and taking care of their 
fuel supply, collecting information about damaged network, keeping logs of carried works and 
consumption of materials and communication with public. In conclusion we presented power collapse 
management which includes necessary measures to reduce extent of damage and quicker recovery of 
distribution network in case of similar future catastrophic events. 
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